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Council Meeting, 12 October 2015 
Item 13, Campbell Street and Liverpool Street, Hobart – Traffic Impacts During 
Construction of the Royal Hobart Hospital K Block 

 “That: 1. Conditional in-principle approval be given for the developer of the Royal 
Hobart Hospital site to implement lane closures and road closures in 
accordance with the GHD Pty Ltd Construction Traffic Impact 
Assessment, marked as Attachment A to item 8 of the Open City 
Infrastructure Committee agenda of 23 September 2015, as follows: 

(i)  Lane closures (and possible road closures in Liverpool Street 
Campbell Street to Argyle Street) on extended weekends, from 
9.00 am Fridays until 7.00 am Mondays, to allow for preparation 
works for the temporary building over the forecourt; 

(ii) Full closure of Liverpool Street (Campbell Street to Argyle Street) 
for up to 7 consecutive days during the January 2016 school 
holidays (or the Easter 2016 school holidays if the project is 
delayed), to allow for lifting of prefabricated units for the temporary 
building over the forecourt. This approval would also cover a week-
long full road closure for dismantling the temporary building in late 
2018 or early 2019; 

(iii) Occupation of the western footpath and approximately 6.5 metres 
of the roadway in Campbell Street (Liverpool Street to Collins 
Street) for construction of K Block, from 1 May 2016 until the works 
are complete (expected mid 2018); 

(iv) Full closure of Campbell Street (Liverpool Street to Collins Street) 
from 7.00 pm on Fridays until 7.00 am on Mondays to allow for 
cranes and assembly space for large items (such as the hyperbaric 
chamber and helipad) within the new K Block. 

 2.  These approvals be subject to the following conditions: 

(i)  Consultation and notification of the closures being undertaken with 
the occupiers of those properties directly affected by the proposed 
works; 

(ii)  Formal applications for traffic management permits and road 
closures being received, and detailed traffic management plans 
being submitted, to the satisfaction of the Director City 
Infrastructure; 

(iii)  Access for emergency vehicles being provided at all times. 
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 3.  The General Manager be authorised to modify and/or withdraw the 
approval outlined in Clause 1 if the road closures result in safety 
concerns or unreasonable congestion. 

 4.  The developer be advised of the Council’s decision and that additional 
information regarding mitigation of traffic congestion will be necessary in 
order to modify the approved road closure times.” 

Council Meeting, 5 September 2016 
Item 24, Campbell Street, Hobart - Proposed Road Closure to Support 
Redevelopment of the Royal Hobart Hospital 

That:  1.  The Council provide conditional in-principle approval for the developer of 
the Royal Hobart Hospital site to implement a road closure in Campbell 
Street (between Liverpool Street and Collins Street) from 6am on 
Sunday 25 September 2016 until 6pm on Sunday 16 October 2016. 

 2.  This approval be subject to the following conditions: 

(i)  An updated Construction Traffic Impact Assessment report be 
provided identifying the likely traffic impacts and recommended 
mitigation measures. 

(ii)  The impacts and recommended mitigation measures being 
deemed acceptable by the General Manager and the Department 
of State Growth. 

(iii)  A communications plan be prepared and implemented by the 
permit holder to ensure that the broader community and the 
occupiers of the adjacent properties are aware of the road closure. 

(iv)  Applications for traffic management permits and road closures be 
received and detailed traffic management plans being submitted to 
the satisfaction of the Director City Infrastructure. 

(v)  Access for buses and emergency vehicles be provided. 

 3.  The General Manager be authorised to modify and/or withdraw the 
approval. 

 4.  The developer be advised of the Council’s decision. 

Council Meeting, 5 December 2016 
Item 10, Campbell Street, Hobart – Request for Road Closure to Support 
Redevelopment of the Royal Hobart Hospital 

“That  1. The request by the John Holland Fairbrother Joint Venture for a road 
closure in Campbell Street, Hobart, between Liverpool Street and Collins 
Street during February and March 2017 not be approved.” 


